

Technology Bond Update as of August 29, 2006

Network Infrastructure Update – Work has begun or is scheduled to begin at the following locations to determine the placement of wireless access points for a wireless overlay, testing and labeling of cables for IP telephones, cabling for the removal of blue hubs and wireless access points and the lifecycle replacement of electronic networking equipment. Because of delays in equipment being shipped this phase of the bond work is scheduled to be completed by the end of September 2006.

School Name	Wireless Assessment	Cable Testing	Cable Install	LAN Equipment Install	I.P. Telephone Install
<i>Birdville Elementary</i>	C	C	C	C	C
<i>David E. Smith Elem.</i>	C	C	C	C	C
<i>W.T. Francisco Elem.</i>	C	C	C	C	C
<i>Jack Binion Elem.</i>	C	C	C	C	S
<i>Mullendore Elem.</i>	C	C	C	C	C
<i>Richland Elem.</i>	C	C	C	C	S
<i>Smithfield Elem.</i>	C	C	C	C	C
<i>Snow Heights Elem.</i>	C	C	C	C	C
<i>South Birdville Elem.</i>	C	C	C	C	C
<i>O.H. Stowe Elem.</i>	C	C	C	C	S
<i>Academy at West Birdville</i>	C	C	C	C	C
<i>Holiday Heights Elem.</i>	C	C	C	C	S
<i>Watauga Elem.</i>	C	C	C	C	C
<i>Foster Village Elem.</i>	C	C	C	C	S
<i>Haltom Middle</i>	C	C	C	C	C
<i>Richland Middle</i>	C	C	C	C	S
<i>North Oaks Middle</i>	C	C	C	C	C
<i>Richland High School</i>	C	C	C	C	S
<i>Shannon Learning Center</i>	C	C	C	S	S
<i>Administration Building</i>	C	C	C	C	S
<i>Building and Grounds</i>	C	C	C	C	S
<i>FAAC</i>	C	C	C	C	S
<i>W.G. Thomas</i>	C	C	C	C	S
<i>Central Stores</i>	C	C	C	C	S

C – Completed S – Scheduled I – In progress