
Richland High School – Construction Plan

N

DECEMBER 01,2008 TO MAY 29, 2009 
(LAST DAY OF SCHOOL )

EXISTING SCHOOL 
IN OPERATION INCLUDING
BAND HALL, AUDITORIUM, 
100/200 WING, LIBRARY, AND 
CAFETERIANEW SCHOOL 

UNDER CONSTRUCTION
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N

JUNE 01,2009
(FIRST DAY OF SUMMER)  

ALL OF EXISTING SCHOOL IS CLOSED

ALL OF EXISTING SCHOOL 
CLOSED TO STUDENTS AND STAFF
DEMOLITION OF EXISTING SCHOOL
BEGINS – ALL UTILITIES (ELECTRIC, 
WATER, GAS, AND FIRE SPRINKLERS)
SHUT OFF

NEW SCHOOL 
UNDER CONSTRUCTION

EXISTING BAND HALL AND 
AUDITORIUM 
BEGIN RENOVATION

EXISTING 100/200 WING, LIBRARY
AND CAFETERIA 
BEGIN RENOVATION
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Richland High School – Construction Plan

N

FIRST DAY OF SCHOOL 2009
NEW SCHOOL IS OPEN

REMAINDER OF 
EXISTING SCHOOL  FINISHED
BEING DEMOLISHED – AREA 
FENCED OFF FOR SAFETY

NEW SCHOOL 
AND RENOVATED AREAS
COMPLETE AND OPEN

EXISTING BAND HALL AND 
AUDITORIUM 
RENOVATION COMPLETE

EXISTING 100/200 WING, LIBRARY
AND CAFETERIA 
RENOVATION COMPLETE

NEW FIRE LANE COMPLETE 
BETWEEN NEW AND DEMOLISHED
SCHOOL

MISC. ENTRIES AND CANOPIES
UNDER CONSTRUCTION
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N

MID NOVEMBER 2009
NEW SCHOOL AND SOUTH PARKING LOT ARE OPEN

REMAINDER OF 
EXISTING PARKING 
BEING DEMOLISHED

NEW SCHOOL 
AND RENOVATED AREAS
COMPLETE AND OPEN

SOUTH NEW PARKING LOT
OPEN

MISC. ENTRIES AND CANOPIES
COMPLETE
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N

JANUARY 01, 2010
NEW SCHOOL AND PARKING LOTS ARE OPEN

PROJECT COMPLETE

NORTH PARKING LOT OPEN
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